Approved For Release 2001/02/2006 174000100070021-8,447

STATUS OF JANIS 51 JCS Declassification/Release Instructions on File

Section		Agency	% Com	mpleted Maps	Estimated Completion Date
I	Brief	All	direct	***	Contingent upon other chaps.
II	Military Geography	ID	22	0	No work in September
III	Oceanograph y	НО	3 0	55	1 January 1948
	Coasts Beaches	ONI BEB(OCE)	(100	100	,
V	Climate & Weather Naval & Amphibious	Air Forces Navy Aerology	100 30		Editing 75% completed 1 November 1947
VI	Ports, Shipping, & Navy; Ports Navy	OCE ONI	(92	90	15 October 1947
VII	Transportation and Telecommunications: Transportation Telecommunications	OCE Sig.Corps	30 100	5 100	About 1 March 1948
VIII	Cities and Towns	OCE	30	5	About 1 March 1948
IX	Resources and Trade: Topics 91, 92,96— Agric.,Food,Forests Topics 93,94,95— Water,construction materials,minerals Topic 97-	USDA USGS	0	0	Work not begun
	Electric Power Topic 98-	OCE	30	5	About 1 March 1948
	Manufacturing Topic 99-	ID	- 80	70	No progress in two months
	Commerce & Finanace	Fed.Reserve	100	100	
x	People and Government	State	100	100	In final typing. Completion about 1 November 1947.
XI	Health & Sanitation	sgo	40	0	Work temporarily stopped. Completion 1 January 1948.
XII	Aviation	A-2	100	100	At Printer.
XIII	Gazetteer Wap Appraisal	BGN State & AMS	99	99	Contingent upon other chaps. Completion 15 October 1947

DOCUMENT NO.

NO CHANGE IN CLASS.
DECLASSIFIED
CLASS, CHANGED TO: TS S C
NEXT REVIEW DATE:
AUTH: hr 1J-2

3 1 JUL 1980
DATE: REVIEWER: 018645

